COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2011

ESTI MATE SUMVARY 11: 16: 18
CONTI D C15827 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 15827- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 223.5 DAYS TI VE ALLOW 291 WORK DAYS
|-70 & WARD RD | NTERCHNGE | MPV PERCENT TI ME: 76. 80 ORI G TI VE ALLOW 291 WORK DAYS
PRQJECT NO. | MD703- 310
|-70 & WARD RD | NTERCHNGE | MPV
NAMVE OF RQAD: 170
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 02/ 28/ 2011 DATE TI ME STARTED 01/22/2010
14802 W 44TH AVE. DATE LET 12/ 03/ 2009 DATE WORK BEGAN  01/22/2010
DATE AWARDED 12/ 18/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 06/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 01/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,990, 672.00 PARTI Cl PATI NG $ 6, 304, 758. 55 $ 48, 970. 50
AWARD PRQIECT AMT: $  8,544,947. 29 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 63. 11% TOTAL EARNI NGS 6, 304, 758. 55 48, 970. 50
FUNDS AVAI LABLE: $  3,685,913.45 STOCKPI LED MATERI ALS 1, 700. 00 0.00
GROSS EARNI NGS 6, 306, 458. 55 48, 970. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -128,174.21 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,178, 284. 34 48, 970. 50
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6,178, 284. 34 48, 970. 50
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 48, 970. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 5.704 5.704
ACRE 0. 000 0. 00
1, 420. 21000 5.704 8, 100. 88
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0. 00
43, 113. 54000 1. 000 43,113. 54
0015 202-00001 *Renoval of Structure 3. 000 3. 000
EACH 0. 000 0. 00
1, 825. 99000 3. 000 5, 477.97
0020 202- 00002 Renoval of Structure (Special) 6. 000 6. 000
EACH 0. 000 0. 00
1, 825. 99000 6. 000 10, 955. 94
0025 202-00008 *Tree Trimming 12. 000 4.000
HOUR 0. 000 0. 00
192. 74000 4.000 770. 96
0030 202-00010 Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
228. 25000 36. 000 8,217.00
0035 202-00015 *Renoval of Headwal | 7.000 7.000
EACH 0. 000 0. 00
887. 63000 7.000 6,213. 41
0040 202-00019 *Renoval of Inlet 6. 000 6. 000
EACH 0. 000 0. 00
1, 014. 44000 6. 000 6, 086. 64
0045 202-00021 *Renoval of Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
710. 11000 5. 000 3, 550. 55
0050 202-00025 *Renoval of Ditch Lining 152. 000 152. 000
LF 0. 000 0. 00
17. 25000 152. 000 2,622.00
0055 202-00030 *Renoval of Water Service 3. 000 2.000
EACH 1. 000 1, 115. 88

1, 115. 88000 3. 000 3,347.64



CONTI D C15827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00031 *Renoval of Fire Hydrant 5. 000 5. 000
EACH 0. 000 0. 00
1, 252. 83000 5. 000 6, 264. 15
0065 202- 00035 *Renoval of Pipe 2,236. 000 2,236. 000
LF 0. 000 0. 00
12. 17000 2,236. 000 27,212.12
0070 202- 00037 *Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
202. 89000 1. 000 202. 89
0075 202- 00090 *Renoval of Delineator 15. 000 15. 000
EACH 0. 000 0. 00
5. 07000 15. 000 76. 05
0080 202- 00190 Renoval of Concrete Median Cover Material 387. 000 387. 000
SY 0. 000 0. 00
4. 26000 387. 000 1, 648. 62
0085 202- 00200 Renoval of Sidewal k 632. 000 632. 000
SY 0. 000 0. 00
5. 58000 632. 000 3,526.56
0090 202-00201 Renoval of Curb 104. 000 104. 000
LF 0. 000 0. 00
11. 31000 104. 000 1,176. 24
0095 202- 00203 *Renoval of Curb and CQutter 3, 142. 000 3, 142. 000
LF 0. 000 0. 00
3. 35000 3, 142. 000 10, 525. 70
0100 202- 00206 Renoval of Concrete Curb Ranp 30. 000 0. 000
SY 30. 000 482. 40
16. 08000 30. 000 482. 40
0105 202-00210 *Renmoval of Concrete Pavenent 1, 759. 000 1, 759. 000
SY 0. 000 0. 00
7.05000 1, 759. 000 12, 400. 95
0110 202-00220 *Renoval of Asphalt Mat 24, 000. 000 14, 679. 700
Sy 9, 000. 300 20, 790. 69
2.31000 23, 680. 000 54, 700. 80



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO. 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 00240 *Renoval of Asphalt Mat (Pl aning) 270, 000. 000 133, 153. 000
Sy 0. 000 0.00
0. 88000 133, 153. 000 117, 174. 64
0120 202- 00250 *Renoval of Pavenent Marking 20, 852. 000 11, 609. 000
SF 0. 000 0.00
0. 81000 11, 609. 000 9, 403. 29
0125 202-00810 *Renoval of Gound Sign 33. 000 26. 000
EACH 0. 000 0.00
81. 15000 26. 000 2,109. 90
0130 202-00821 *Renoval of Sign Panel 5. 000 4.000
EACH 0. 000 0.00
40. 58000 4.000 162. 32
0135 202- 00827 *Renoval of Pull Box 2. 000 0. 000
EACH 2.000 235.34
117. 67000 2.000 235.34
0140 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0.00
3, 192. 43000 1. 000 3,192. 43
0145 202- 00900 Renoval of Concrete Footing 7.000 7.000
EACH 0. 000 0.00
355. 05000 7.000 2,485.35
0150 202- 01000 *Renoval of Fence 1, 923. 000 1, 923. 000
LF 0. 000 0.00
3. 04000 1, 923. 000 5, 845. 92
0155 202-01130 *Renoval of Cuardrail Type 3 6, 168. 000 4, 968. 750
LF 0. 000 0.00
1. 67000 4, 968. 750 8,297.81
0160 202- 01300 *Renoval of End Anchorage 27.000 15. 000
EACH 0. 000 0.00
111. 59000 15. 000 1,673.85
0165 202- 04001 *Plug Cul vert 4.000 4.000
EACH 0. 000 0.00
304. 33000 4.000 1,217.32



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 202-04002 C ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 521. 65000 0. 000 0. 00
0175 202-04005 C ean Val ve Box 13. 000 0. 000
EACH 0. 000 0. 00
202. 89000 0. 000 0. 00
0180 202-05150 *Sandbl ast i ng 3, 984. 000 3, 984. 000
SF 0. 000 0. 00
0. 41000 3, 984. 000 1, 633. 44
0185 203- 00010 Uncl assi fied Excavation (Conplete In Place) 38, 944. 700 38, 944. 700
CcY 0. 000 0. 00
5. 58000 38, 944. 700 217,311. 43
0190 203-00100 Mick Excavation 491. 000 491. 000
CcY 0. 000 0. 00
25. 36000 491. 000 12,451.76
0195 203-01100 Proof Rolling 4. 000 4.000
HOUR 0. 000 0. 00
58. 03000 4.000 232.12
0200 203-01597 *Pot hol i ng 45. 000 45. 000
HOUR 0. 000 0. 00
202. 89000 45. 000 9, 130. 05
0205 203-01622 *Sweepi ng (Wth Pickup Broom 55. 000 55. 000
HOUR 0. 000 0. 00
136. 95000 55. 000 7,532.25
0210 207-00205 *Topsoi | 7,000. 000 3, 773. 000
(924 0. 000 0.00
21. 95000 3, 773. 000 82,817.35
0215 208-00002 *Erosion Log (12 Inch) 700. 000 342. 000
LF 0. 000 0. 00
4.16000 342. 000 1,422.72
0220 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
14. 20000 0. 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00020 *Silt Fence 8, 000. 000 6, 866. 000
LF 0. 000 0. 00
1. 01000 6, 866. 000 6, 934. 66
0230 208-00034 *Gavel Bag 2, 382. 000 2,382. 000
LF 0. 000 0. 00
3. 40000 2,382.000 8, 098. 80
0235 208- 00040 *Check Dam 100. 000 26. 000
EACH 0. 000 0. 00
253. 61000 26. 000 6, 593. 86
0240 208- 00045 *Concrete Washout Structure 10. 000 10. 000
EACH 0. 000 0. 00
507. 22000 10. 000 5,072. 20
0245 208- 00050 *StormDrain Inlet Protection 17. 000 17.000
EACH 0. 000 0. 00
68. 47000 17. 000 1, 163. 99
0250 208- 00070 *Vehi cl e Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
1, 369. 49000 4. 000 5,477.96
0255 208- 00103 *Renoval and Disposal of Sedinment (Labor) 70. 000 63. 000
HOUR 0. 000 0. 00
26. 38000 63. 000 1, 661. 94
0260 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 13. 000 13. 000
HOUR 0. 000 0. 00
66. 95000 13. 000 870. 35
0265 208- 00205 *Erosion Control Supervisor 150. 000 0. 000
HOUR 0. 000 0. 00
55. 79000 0. 000 0. 00
0270 208- 00206 *Erosion Control Supervisor 321. 000 244. 000
DAY 0. 000 0. 00
96. 37000 244.000 23,514. 28
0275 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00

10. 14000 0. 000 0. 00



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: 1 M703- 310 ESTI MATE NO 0015 11:16: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210- 00010 *Reset Mailbox Structure 2. 000 2.000
EACH 0. 000 0. 00
912. 99000 2.000 1,825.98
0285 210- 00035 *Reset Water Meter 4.000 4.000
EACH 0. 000 0. 00
1, 521. 65000 4.000 6, 086. 60
0290 210- 00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
1, 109. 79000 0. 000 0.00
0295 210- 00805 *Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
7, 608. 27000 1. 000 7,608. 27
0300 210-00810 *Reset Gound Sign 4.000 4.000
EACH 0. 000 0. 00
355. 05000 4.000 1, 420. 20
0305 210-00866 *Reset Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
100. 43000 0. 000 0.00
0310 210- 04010 Adj ust Manhol e 44. 000 44. 000
EACH 0. 000 0. 00
151. 54000 44. 000 6, 667. 76
0315 210- 04015 *Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 217. 32000 1. 000 1,217.32
0320 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 318. 77000 1. 000 1,318.77
0325 210- 04025 *Modi fy Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,130. 32000 1. 000 2,130. 32
0330 210- 04050 Adj ust Val ve Box 13. 000 13. 000
EACH 0. 000 0. 00
59. 09000 13. 000 768. 17



CONTI D C15827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 212-00006 *Seedi ng (Native) 20. 000 7.000
ACRE 0. 000 0. 00
243. 46000 7.000 1, 704. 22
0340 212-00032 *Soi | Condi tioning 20. 000 7.000
ACRE 0. 000 0. 00
2, 835. 35000 7.000 19, 847. 45
0345 213-00002  *Muil ching (Weed Free Hay) 20. 000 6. 900
ACRE 0. 000 0. 00
415. 92000 6. 900 2,869. 85
0350 213-00061 *Mil ch Tackifier 5, 200. 000 1, 388. 000
LB 0. 000 0. 00
1. 93000 1, 388. 000 2,678.84
0355 213-00100 *Soi | Bi nder 15. 000 6. 500
ACRE 0. 000 0. 00
446. 35000 6. 500 2,901. 28
0360 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 801. 79000 0. 000 0. 00
0365 214- 00205 *Deci duous Tree (5 Gallon Container) 40. 000 40. 000
EACH 0. 000 0. 00
101. 44000 40. 000 4, 057. 60
0370 216-00041 *Soi | Retention Bl anket (Straw Coconut) 7, 050. 000 361. 000
SY 0. 000 0. 00
1. 88000 361. 000 678. 68
0375 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
202. 89000 0. 000 0. 00
0380 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
65. 94000 0. 000 0. 00
0385 304- 06007 Aggregat e Base Course (d ass 6) 6, 377. 000 6, 377. 000
CY 0. 000 0. 00
18. 75000 6, 377. 000 119, 568. 75



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 555. 760 555. 760
TON 0. 000 0. 00
80. 55000 555. 760 44,766. 47
0395 403- 09221 Stone Matrix Asphalt (Fibers)(Asphalt) 40, 000. 000 17, 397. 530
TON 0. 000 0. 00
66. 48000 17,397. 530 1, 156, 587. 79
0400 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 5, 688. 100 5, 688. 100
TON 0. 000 0. 00
41. 08000 5, 688. 100 233, 667. 15
0405 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 926. 320 926. 320
TON 0. 000 0. 00
62. 75000 926. 320 58, 126. 58
0410 412-00850 *Concrete Pavenent (8-1/2 Inch) 146. 000 146. 000
SY 0. 000 0. 00
37.94000 146. 000 5,539. 24
0415 412-01100 *Concrete Pavenent (11 Inch) 21, 128. 000 21,128. 000
SY 0. 000 0. 00
47. 42000 21, 128. 000 1,001, 889. 76
0420 412-01120 *Concrete Paverment (11 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
79. 13000 0. 000 0. 00
0425 420-00113 Ceotextile (Drainage) (Oass 2) 170. 000 170. 000
SY 0. 000 0. 00
3. 04000 170. 000 516. 80
0430 420-00132 Ceotextile (Separator) (Oass 1) 12, 737. 000 12,737.000
SY 0. 000 0. 00
2.03000 12, 737. 000 25, 856. 11
0435 503-00036 *Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0. 00
147. 09000 60. 000 8, 825. 40
0440 503-00048 *Drilled Caisson (48 Inch) 44. 000 44.000
LF 0. 000 0. 00
209. 99000 44.000 9, 239. 56



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 503- 00054 *Drilled Caisson (54 Inch) 106. 000 106. 000
LF 0. 000 0. 00
400. 70000 106. 000 42, 474. 20
0450 506-00209 *Riprap (9 Inch) 80. 000 80. 000
CcY 0. 000 0. 00
32. 46000 80. 000 2,596. 80
0455 507- 00000 *Concrete Slope and Ditch Paving 168. 000 168. 000
CcY 0. 000 0. 00
349. 98000 168. 000 58, 796. 64
0460 514-00200 *Pedestrian Railing (Steel) 113. 000 61. 000
LF 0. 000 0. 00
166. 37000 61. 000 10, 148. 57
0465 601- 01000 *Concrete Class B 10. 300 10. 300
CcY 0. 000 0. 00
687. 79000 10. 300 7,084. 24
0470 601-01050 *Concrete Cass B (Wll) 7.000 7.000
CcY 0. 000 0. 00
419. 98000 7.000 2,939. 86
0475 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 528. 000 1, 528. 000
LB 0. 000 0.00
1.01000 1, 528. 000 1, 543. 28

0480 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 98. 000 98. 000
LF 0. 000 0. 00
34. 49000 98. 000 3, 380. 02
0485 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 958. 000 958. 000
LF 0. 000 0. 00
35. 00000 958. 000 33, 530. 00
0490 603-01215 *21 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 698. 000 1, 698. 000
LF 0. 000 0. 00
42. 35000 1, 698. 000 71, 910. 30
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 218. 000 218. 000
LF 0. 000 0. 00

46. 66000 218. 000 10,171. 88



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 313. 000 313. 000
LF 0. 000 0. 00
58. 84000 313. 000 18, 416. 92
0505 603- 70504 *5x4 Foot Concrete Box Cul vert (Precast) 587. 000 587. 000
LF 0. 000 0. 00
261. 72000 587. 000 153, 629. 64
0510 603-82006 *6 Inch Ductile lIron Pipe 161. 000 161. 000
LF 0. 000 0. 00
74. 05000 161. 000 11, 922.05
0515 603-82008 *8 Inch Ductile lIron Pipe 66. 000 66. 000
LF 0. 000 0. 00
137. 46000 66. 000 9,072. 36
0520 603-82016 *16 Inch Ductile Iron Pipe 20. 000 20. 000
LF 0. 000 0. 00
503. 77000 20. 000 10, 075. 40
0525 604- 16050 *Inlet Type 16 (Single) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2,028. 87000 1. 000 2,028. 87
0530 604- 19005 *Inlet Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 231. 76000 1. 000 2,231.76
0535 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,028. 87000 1. 000 2,028. 87
0540 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 738. 98000 3. 000 8, 216. 94
0545 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 043. 31000 1. 000 3,043.31
0550 604-20000 *Qutlet Structure 3. 000 3. 000
EACH 0. 000 0. 00
11, 092. 86000 3. 000 33, 278.58



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604- 20003 *Qutlet Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
10, 854. 47000 1. 000 10, 854. 47
0560 604- 30005 *Manhol e Sl ab Base (5 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
1, 217. 32000 6. 000 7,303.92
0565 604- 30010 *Manhol e Sl ab Base (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
1, 623. 10000 10. 000 16, 231. 00
0570 604-50150 *Irrigation Structure Franme and Cover 1. 000 1. 000
EACH 0. 000 0. 00
12, 477. 57000 1. 000 12, 477. 57
0575 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 8, 000. 000 6, 299. 750
LF 0. 000 0. 00
12. 88000 6, 299. 750 81, 140. 78
0580 606- 00730 *Quardrail Type 7 (Style CD) 128. 000 128. 000
LF 0. 000 0. 00
62. 90000 128. 000 8, 051. 20
0585 606- 01340 *End Anchorage Type 3D 12. 000 10. 000
EACH 0. 000 0. 00
505. 04000 10. 000 5, 050. 40
0590 606-01370 *Transi tion Type 3G 5. 000 4.000
EACH 0. 000 0. 00
1, 037. 77000 4.000 4,151.08
0595 606- 01380 *Transition Type 3H 6. 000 5. 000
EACH 0. 000 0. 00
555. 76000 5. 000 2,778.80
0600 606- 02005 *End Anchor age (Fl ared) 8. 000 7.000
EACH 0. 000 0. 00
1, 318. 77000 7.000 9, 231. 39
0605 607-11525 *Fence (Plastic) 1, 658. 000 1, 658. 000
LF 0. 000 0. 00

2.13000 1, 658. 000 3,531.54



CONTI D C15827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 607-52905 *End Post (Chain Link) 15. 000 15. 000
EACH 0. 000 0. 00
134. 82000 15. 000 2,022.30
0615 607-52910 *Corner and Line Brace Post (Chain Link) 14. 000 14. 000
EACH 0. 000 0. 00
182. 60000 14. 000 2, 556. 40
0615 MATERI AL ALLOMNCE Corner and |ine brace 0. 000
post ( chai nl i nk) EACH 0. 000 0. 00
182. 60000 0. 000 0. 00
0620 607-53172 *Fence Chain Link (72 Inch) 2,968. 000 2,968. 000
LF 0. 000 0. 00
10. 35000 2,968. 000 30, 718. 80
0620 MATERI AL ALLOMNCE 72 | NCH CHAI NLI NK FENCE 0. 000
LF 0. 000 0. 00
10. 35000 0. 000 0. 00
0625 607-60003 *3 Foot Gate Wl k 3. 000 3. 000
EACH 0. 000 0. 00
226. 73000 3. 000 680. 19
0630 607-60212 *12 Foot Gate Single (Chain Link) 3. 000 3. 000
EACH 0. 000 0. 00
424. 24000 3. 000 1,272.72
0635 608-00006 *Concrete Sidewal k (6 Inch) 1, 314. 000 1, 314. 000
SY 0. 000 0. 00
26. 88000 1, 314. 000 35, 320. 32
0640 608-00010 *Concrete Curb Ranp 151. 000 151. 000
SY 0. 000 0. 00
136. 95000 151. 000 20, 679. 45
0645 608-00015 *Truncat ed Dones 20. 000 20. 000
SF 0. 000 0. 00
76. 08000 20. 000 1,521. 60
0650 608-10000 *Si dewal k Drain 9. 000 9. 000
LF 0. 000 0. 00
228. 25000 9. 000 2,054. 25



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 609-21010 *Qurb and Gutter Type 2 (Section |-B) 3, 550. 000 3, 550. 000
LF 0. 000 0. 00
10. 85000 3, 550. 000 38, 517.50
0660 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 716. 000 1, 716. 000
LF 0. 000 0. 00
13. 44000 1, 716. 000 23, 063. 04
0665 609-21021 *Curb and CQutter Type 2 (Section I1-M 0. 000 0. 000
LF 0. 000 0. 00
20. 29000 0. 000 0.00
0670 609-21900 *CQurb and Gutter Type 2 (Special) 630. 000 630. 000
LF 0. 000 0. 00
9. 64000 630. 000 6,073. 20
0675 609-23000 *Qutter (Special) 826. 000 826. 000
LF 0. 000 0. 00
29. 67000 826. 000 24,507. 42
0680 609-24000 *Qutter Type 2 (Special) 1, 173. 000 1, 173. 000
LF 0. 000 0. 00
34. 44000 1, 173. 000 40, 398. 12
0685 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 18, 656. 000 18, 656. 000
SF 0. 000 0. 00
4. 31000 18, 656. 000 80, 407. 36
0690 612-00001  *Delineator (Type I) 22.000 22.000
EACH 0. 000 0. 00
20. 29000 22.000 446. 38
0695 612-00002 *Del i neator (Type I1) 3. 000 0. 000
EACH 0. 000 0. 00
25. 36000 0. 000 0. 00
0700 612-00003 *Del i neator (Type I11) 7.000 7.000
EACH 0. 000 0. 00
30. 43000 7.000 213.01
0705 613-00200 *2 Inch Electrical Conduit 5, 892. 000 4,747.000
LF 0. 000 0. 00
7.56000 4,747.000 35, 887. 32



CONTI D C15827 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 15827- Bl D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0710 613-00206 *2 Inch Electrical Conduit (Bored) 523. 000 523. 000
LF 0. 000 0. 00
9. 13000 523. 000 4,774.99
0715 613-00300 *3 Inch Electrical Conduit 2,160. 000 2,160. 000
LF 0. 000 0. 00
16. 84000 2,160. 000 36, 374. 40
0720 613-00306 *3 Inch Electrical Conduit (Bored) 430. 000 430. 000
LF 0. 000 0. 00
11. 16000 430. 000 4,798. 80
0725 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 745. 000 2,745.000
LF 0. 000 0. 00
6. 09000 2, 745. 000 16, 717. 05
0730 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 045. 000 3, 045. 000
LF 0. 000 0. 00
7.10000 3, 045. 000 21, 619. 50
0735 613-07000 *Pul | Box (Special) 4. 000 4.000
EACH 0. 000 0. 00
149. 12000 4. 000 596. 48
0740 613-07023 *Pul | Box (24"x36"x24") 11. 000 11. 000
EACH 0. 000 0. 00
771.99000 11. 000 8,491. 89
0745 613-07034 *Pul | Box (24"x36"x18") 4. 000 4.000
EACH 0. 000 0. 00
771.99000 4. 000 3,087.96
0750 613-07040 *Pul | Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
1, 024. 58000 3. 000 3,073.74
0755 613-10000 *Wring 1. 000 0. 900
LS 0. 100 10, 599. 34
105, 993. 37000 1. 000 105, 993. 37
0760 613-32300 *Li ght Standard Steel (30 Foot) 22.000 22.000
EACH 0. 000 0. 00
2, 638. 55000 22.000 58, 048. 10
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PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO. 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0765 613-32400 *Light Standard Steel (40 Foot) 7.000 7.000
EACH 0. 000 0. 00
2, 807. 96000 7.000 19, 655. 72
0770 613-35140 *Light Standard Steel H gh Mast (140 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
30, 406. 71000 3.000 91, 220. 13
0775 613-40010 *Li ght Standard Foundati on 30. 000 30. 000
EACH 0. 000 0. 00
803. 43000 30. 000 24,102.90
0780 613-45048 *H gh Mast Foundation (Drilled Caisson) (48 Inch) 90. 000 90. 000
LF 0. 000 0. 00
209. 99000 90. 000 18, 899. 10
0785 613-50000 *Lowering Device 3. 000 3. 000
EACH 0. 000 0. 00
5, 157. 39000 3.000 15, 472. 17
0790 613-50050 *Portabl e Power Unit 1. 000 0. 000
EACH 0. 000 0. 00
466. 64000 0. 000 0.00
0795 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 66000 1. 000 3, 700. 66
0800 613-50125 *Control Center Box 3. 000 2.000
EACH 0. 000 0. 00
4,729. 30000 2.000 9, 458. 60
0805 613-50150 *Secondary Service Pedestal 7.000 7.000
EACH 0. 000 0. 00
1, 431. 37000 7.000 10, 019. 59
0810 613-70250 *Luni nai re H gh Pressure Sodium (250 Watt) 22. 000 22. 000
EACH 0. 000 0. 00
315. 49000 22.000 6, 940.78
0815 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
381. 43000 8. 000 3,051. 44
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PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 613-71000 *Lumi naire H gh Pressure Sodi um (1000 Watt) 12. 000 0. 000
EACH 12. 000 9, 385. 56
782.13000 12. 000 9, 385. 56
0825 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
379. 40000 0. 000 0. 00
0830 614-00011 *Sign Panel (dass I) 305. 000 289.913
SF 0. 000 0. 00
10. 45000 289.913 3,029. 59
0835 614-00012 *Sign Panel (dass I1) 700. 000 650. 630
SF 0. 000 0. 00
13. 69000 650. 630 8,907. 12
0840 614-00013 *Sign Panel (Oass Ill) 822. 000 822. 000
SF 0. 000 0. 00
24. 35000 822. 000 20,015.70
0845 614-00200 *Steel Sign Post (U 2) 17. 000 17. 000
LF 0. 000 0. 00
6. 09000 17. 000 103.53
0850 614-00214 *Steel Sign Post (1.75x1.75 Inch Tubing) 268. 000 268. 000
LF 0. 000 0. 00
4. 56000 268. 000 1,222.08
0855 614-00216 *Steel Sign Post (2x2 Inch Tubing) 75. 000 69. 000
LF 0. 000 0. 00
6. 09000 69. 000 420. 21
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 37.000 32. 000
Sl i pbase
EACH 0. 000 0. 00
355. 05000 32. 000 11, 361. 60
0865 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
27,163. 56000 1. 000 27, 163. 56
0870 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 2.000 2.000
EACH 0. 000 0. 00
65, 362. 15000 2.000 130, 724. 30
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PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 614- 70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
488. 96000 10. 000 4, 889. 60
0880 614-70216 *Traffic Signal Face (8-8) 2.000 2.000
EACH 0. 000 0. 00
418. 96000 2.000 837.92
0880 MATERI AL ALLOMNCE Traffic Signal Face(8-38) 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0885 614-70328 *Traffic Signal Face (12-8-8) 2.000 2.000
EACH 0. 000 0. 00
531. 56000 2.000 1,063. 12
0885 MATERI AL ALLOMNCE Traffic Signal Face(12-12-12) 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0890 614-70336 *Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
578. 23000 16. 000 9, 251. 68
0890 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0895 614-72858 *Pedestal Pole (3 Foot 6 Inch) 2.000 2.000
EACH 0. 000 0. 00
733. 44000 2.000 1, 466. 88
0895 MATERI AL ALLOMNCE Pedest al Pol e( 3f oot 6i nch) 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00
0900 614-72860 *Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
150. 14000 4.000 600. 56
0900 MATERI AL ALLOMNCE Ped Push Button 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
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PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0905 614-72871 *Loop Detector Wre (Prefab) Special 3, 682. 000 3, 682. 000
LF 0. 000 0. 00
6. 44000 3, 682. 000 23,712.08
0905 MATERI AL ALLOMANCE Loop det wire Prefab 0. 000
LF 0. 000 0. 00
3. 36000 0. 000 0. 00
0910 614-72875  *Loop Detector Wre 864. 000 0. 000
LF 0. 000 0. 00
1.72000 0. 000 0. 00
0915 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 7. 000 4. 000
EACH 0. 000 0. 00
886. 62000 4.000 3, 546. 48
0920 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 4.000 4.000
(Non- I nvasi ve) EACH 0. 000 0. 00
616. 78000 4.000 2,467.12
0925 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 507. 69000 0. 000 0. 00
0925 MATERI AL ALLOMNCE FI ashi ng Beacon 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0930 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
12, 145. 84000 1. 000 12, 145. 84
0935 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 3. 000 3. 000
EACH 0. 000 0. 00
9, 509. 33000 3. 000 28, 527.99
0940 614-84100 *Traffic Signal Pedestal Pole Al unmi num 4. 000 4.000
EACH 0. 000 0. 00
826. 77000 4.000 3, 307.08
0940 MATERI AL ALLOMNCE TS Ped pol e Al um num 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0.00
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PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0945 614-86246 *Control l er (Type 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
22, 930. 32000 1. 000 22,930. 32
0945 MATERI AL ALLOMNCE Control |l er Type 170- HC11 0. 000
EACH 0. 000 0. 00
17, 055. 00000 0. 000 0. 00
0950 614-86250 *Ranp Metering Controller 1. 000 1. 000
EACH 0. 000 0. 00
10, 079. 44000 1. 000 10, 079. 44
0955 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 4, 500. 000 0. 000
LF 0. 000 0. 00
1. 62000 0. 000 0. 00
0960 614-87020 *(Optical Transceiver 8. 000 8. 000
EACH 0. 000 0. 00
1, 701. 21000 8. 000 13, 609. 68
0960 MATERI AL ALLOMNCE Opti cal Transcei ver 0. 000
EACH 0. 000 0. 00
1, 410. 00000 0. 000 0. 00
0965 614-87320 *Closed Grcuit Tel evision 1. 000 1. 000
EACH 0. 000 0. 00
5, 452. 59000 1. 000 5, 452. 59
0965 MATERI AL ALLOMANCE CCTV 0. 000
EACH 0. 000 0. 00
5, 452. 59000 0. 000 0. 00
0970 614-87325 *Closed Grcuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
1, 934. 53000 1. 000 1,934.53
0975 616- 30499 *Trash Guard Speci al 1. 000 1. 000
EACH 0. 000 0. 00
6, 468. 05000 1. 000 6, 468. 05
0980 617-00018 *18 Inch Cul vert Pipe 451. 000 451. 000
LF 0. 000 0.00

39. 06000 451. 000 17, 616. 06
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PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0985 619- 75000 *Cast Iron Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
197. 82000 1. 000 197. 82
0990 619-78048 *6 Inch Fire Hydrant 3. 000 3. 000
EACH 0. 000 0. 00
2, 409. 29000 3. 000 7,227.87
0995 621-00450 Det our Pavenent 1, 468. 000 1, 468. 000
SY 0. 000 0. 00
41. 43000 1, 468. 000 60, 819. 24
1000 622-00270 *Bol | ard 85. 000 85. 000
EACH 0. 000 0. 00
393. 75000 85. 000 33, 468. 75
1005 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
60, 866. 17000 0. 950 57, 822. 86
1010 625-00001 *Construction Surveying (Hourly) 50. 000 12. 730
HOUR 0. 000 0. 00
116. 66000 12.730 1, 485. 08
1015 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
182, 858. 82000 1. 000 182, 858. 82
1020 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
1, 521. 65000 0. 750 1, 141. 24
1025 627-00005 *Epoxy Paverent MarKking 468. 000 182. 000
GAL 0. 000 0. 00
53. 77000 182. 000 9, 786. 14
1030 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 200. 000 642. 000
GAL 25. 000 659. 50
26. 38000 667. 000 17,595. 46
1035 627-01001 *Preformed Plastic Paverment Marking (Type 1) 13, 026. 000 4, 966. 000
SF 0. 000 0. 00
8. 37000 4, 966. 000 41, 565. 42
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PON: 15827- Bl D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1040 627- 02001 *Preformed Pl astic Pavenent Marking (Type I1) 3, 689. 000 0. 000
SF 0. 000 0. 00
8. 37000 0. 000 0. 00
1045 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 516. 000 93. 000
111
) SF 0. 000 0. 00
13. 19000 93. 000 1, 226. 67
1050 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 2,518. 000 564. 000
SF 0. 000 0. 00
9. 13000 564. 000 5,149. 32
1055 629-01001  *Survey Monunent (Type 1) 32. 000 32. 000
EACH 0. 000 0. 00
116. 66000 32. 000 3,733.12
1060 629-01005  *Survey Monunent (Type 5) 1. 000 1. 000
EACH 0. 000 0. 00
111. 59000 1. 000 111.59
1065 629-01110 *Locat e Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
91. 30000 0. 000 0. 00
1070 630-00000  *Fl aggi ng 3, 960. 000 2, 629. 750
HOUR 0. 000 0. 00
22.32000 2,629. 750 58, 696. 02
1075 630- 00003 *Uni forned Traffic Control 4. 000 3. 500
HOUR 0. 000 0. 00
45. 65000 3.500 159.78
1080 630- 00007 *Traffic Control Inspection 257. 000 150. 000
DAY 28. 000 3, 550. 40
126. 80000 178. 000 22,570. 40
1085 630- 00012 *Traffic Control Managenent 291. 000 217.000
DAY 0. 000 0. 00
557. 94000 217. 000 121, 072.98
1090 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
304. 33000 0. 000 0. 00
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PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1095 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 8. 000
EACH 0. 000 0. 00
101. 44000 8. 000 811.52
1100 630-80341 *Construction Traffic Sign (Panel Size A) 179. 000 20. 500
EACH 0. 000 0. 00
40. 58000 20. 500 831. 89
1105 630-80342 *Construction Traffic Sign (Panel Size B) 107. 000 24.000
EACH 0. 000 0. 00
40. 58000 24.000 973.92
1110 630-80343 *Construction Traffic Sign (Panel Size O 27.000 13. 500
EACH 0. 000 0. 00
40. 58000 13. 500 547. 83
1115 630- 80344 *Construction Traffic Sign (Special) 80. 000 40. 000
SF 0. 000 0. 00
15. 22000 40. 000 608. 80
1120 630- 80355 *Portabl e Message Sign Panel 10. 000 2.500
EACH 0. 000 0. 00
6, 086. 62000 2.500 15, 216. 55
1125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
yee) EACH 0. 000 0. 00
811. 55000 2.500 2,028. 88
1130 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 84. 500
EACH 0. 000 0. 00
20. 29000 84.500 1,714.51
1135 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
40. 58000 3. 000 121. 74
1140 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 3. 000
EACH 0. 000 0. 00
40. 58000 3. 000 121. 74
1145 630-80370 *Concrete Barrier (Tenporary) 2,648. 000 1, 324. 000
LF 0. 000 0. 00
35. 51000 1, 324. 000 47,015. 24
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PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11:16:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1150 630-80380 *Traffic Cone 600. 000 300. 000
EACH 0. 000 0. 00
8.12000 300. 000 2,436. 00
1155 630- 80520 *Mobi | e Pavenent Marking Zone 6. 000 1. 000
DAY 1. 000 253. 61
253. 61000 2.000 507. 22
1160 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
3, 043. 31000 0. 500 1, 521. 66
1165 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
14, 202. 11000 1. 000 14, 202. 11
1170 700- 70010 F/ A M nor Contract Revisions 365, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011  F/A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1180 700-70012 F/ A Asphal t Pavenent |ncentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70013 F/ A Concrete Paverment |ncentive 45, 758. 810 45, 758. 810
FA 0. 000 0. 00
1. 00000 45, 758. 810 45, 758. 81
1190 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 14, 877. 860
FA 0. 000 0. 00
1. 00000 14, 877. 860 14, 877. 86
1195 700-70018 F/ A Roadway Snoot hness | ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 520, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70025 F/' A Quality Incentive Paynent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70031 F/ A | NTERI M SURFACE REPAI R 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70034 F/ A Dewat ering 2,042.670 144. 890
FA 1, 897. 780 1,897.78
1. 00000 2,042.670 2,042. 67
1230 700- 70034 F/A Traffic Control Devices for ADA Adaption 660. 000 660. 000
FA 0. 000 0. 00
1. 00000 660. 000 660. 00
1235 700-70034 F/' A Work Zone Safety 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700- 70072 F/ A Cbtain Power from Xcel Energy 10, 000. 000 1, 333.480
FA 0. 000 0. 00
1. 00000 1, 333. 480 1, 333.48
1245 700- 70230 F/ A Communi cati on Lines 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70380 F/ A Erosi on Control 50, 000. 000 11, 932. 090
FA 0. 000 0. 00
1. 00000 11, 932. 090 11, 932. 09
1255 700- 70424 F/ A Sl ope Reconstruction 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: | MD703- 310 ESTI MATE NO 0015 11: 16: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1260 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9, 820, 621.56 $ 48,970.50$ 6, 136, 408. 02
CAT NOO300 STRUCTURES

1275 202-00026 Renoval of Slope and Ditch Paving 350. 000 350. 000
SY 0. 000 0. 00
20. 09000 350. 000 7,031.50
1280 504- 06400 *Soil Nail Wall 1, 220. 000 1, 220. 000
SF 0. 000 0.00
25. 21000 1, 220. 000 30, 756. 20
1285 507-00000 *Concrete Slope and Ditch Paving 25. 000 25. 000
CcY 0. 000 0. 00
349. 98000 25. 000 8, 749.50
1290 601-03050 *Concrete Cass D (Wll) 38. 300 38. 300
CcY 0. 000 0. 00
821. 69000 38. 300 31, 470.73
1295 601-40301 *Structural Concrete Coating 1, 477.000 1, 477. 000
SF 0. 000 0.00
1. 33000 1,477.000 1,964.41
1300 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 612. 000 3,612. 000
LB 0. 000 0.00
1.01000 3,612. 000 3,648.12
CAT 0300 CURRENT AMI  $ 83,620.46 $ 0.00$ 83, 620. 46

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1305 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
67, 206. 40000 1. 000 67, 206. 40
1310 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00

15, 571. 60000 1. 000 15, 571. 60
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CONTI D C15827
PCN: 15827-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: | MD703- 310 ESTI MATE NO 0015 11:16:18

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT

UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1315 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 825. 99000 2.000 3,651.98

CAT 0400 CURRENT AMI  $ 86,429.98 $

0.00$ 86, 429. 98

PRQJIECT TOTAL CURRENT AMI $ 9,990, 672.00 $

48,970.50$ 6, 306, 458. 46



